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I• SITE INFORMATION 

See the previous POLREPs or Action Memorandum and Addendums. 

II. RESPONSE ACTIVITIES (June 21 through June 28, 1997) 

Soil Sampling 

During this period, personnel finished the collection of. 
composite soil samples following the completion of Building 10 
and 40 sub-grade excavations. The final eight composite soil 
samples were collected from areas gridded in 25-foot increments 
as cited in the Site Closure Plan. A total of 328 composite soil 
samples were collected from grids located on site and were 
collected in accordance with EPA methodology. 

Site Restoration Activities 

Following the completion of sub-grade removal activities, the 
surveyors returned and completed the survey of the depth of 
excavation. Clean backfill was then delivered to site where it 
was spread and compacted in twelve-inch lifts. Backfilling 
activities for the site were completed on June 26, and topsoil 
was spread over approximately 3.7 acres of the site. A landscape 
crew then spread limestone, raked, and applied a hydroseed 
mixture consisting of mulch, fertilizer, and grass seed over the 
topsoil covered areas of the site. The remaining 1.3 acres of 
the site which was backfilled but not covered in topsoil will be 
completed at a later date when milder temperatures will ensure 
the growth of vegetation. 
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Site Closure Ceremony 

On Monday, June 23, 1997, Congressional leaders, interested 
neighbors, the Johns Manville neighborhood citizens Task Force 
group, and representatives from federal, state, and local 
government offices, gathered at the corner of Bridge and Sanders 
Street to take part in the Johns Manville Manufacturing Plant 
Site closure ceremony. The ceremony was led by U.S. EPA Regional 
Administrator John DeVillars, and Nashua Mayor Donald Davidson, 
who spoke of the project and introduced the following speakers: 
U.S. Senator Bob Smith? a staff member from the office of U.S. 
Senator Judd Gregg? U.S. Representative Charles Bass? New 
Hampshire Department of Health and Human Services (NHDHHS) Office 
of Health Risk Assessment Section Supervisor Dennis Pinski? New 
Hampshire Department of Environmental Services (NHDES) Waste 
Management Division Director Dr. Phillip O'Brien? and, Johns 
Manville Neighborhood Task Force Chair Bonnie St. Pierre. 

Closure ceremonies consisted of speeches, the distribution of 
certificates and coffee mugs to key personnel, and the planting 
of a tree. The tree planting was performed to commemorate the 
removal of the public health threat and the revitalization of the 
site to a useful piece of property. 

Visitors to the Site 

The following personnel were on site for the closure ceremony or 
to review the status of site activities during the past two 
weeks: John DeVillars, Linda Murphy, Don Berger, Rudy Brown, 
Vivian Coughlin, Liza Judge, David Mclntyre, Bob Hinten, and 
Sylvia Kirsch of EPA Region I? Rod Turpin of the EPA 
Environmental Response Team? Susanne Simon of the Agency for 
Toxic Substances Disease Registry? Dr. Phillip O'Brien, Steve 
Cullinane, and Dan Spear of NHDES? Dennis Pinski and Eileen 
Sparling of NHDHHS? Mike Buxton and Ken Renoux of Nashua Fire 
Rescue? Ed Goulding and Mike Tremblay of the Nashua Board of 
Health? Mike LeClair of Pennichuck Water Systems? Bill Oleksak of 
the Hudson Board of Health? John Gerstenlauer and Taylor Treat of 
OHM Remediation Services Corporation? Bonnie St. Pierre, Gene 
Harrington, and Peter Bonnette of the Johns Manville Neighborhood 
Task Force. 

2 



DAILY SUMMARY OF REMOVAL ACTIVITIES 

DATE WEATHER TEMP 
CF) 

AIR 
SAMPLES 

SOIL 
SAMPLES 

T&D 
LOADS 

WEIGHT 
(TONS) 

06/23/97 Clear 71-85 8 

06/24/97 Cloudy/ 
Clear 

63-81 

06/25/97 Cloudy 64-90 

06/26/97 Clear 75-90 

06/27/97 Clear 68 -82  

06/28/97 Site Demob. 
* - Transportation and Disposal 

PROJECT SUMMARY OF REMOVAL ACTIVITIES 

ACTIVITIES 
TO DATE 

AIR 
SAMPLES 

SOIL 
SAMPLES 

T&D LOADS WEIGHT 
(TONS) 

REMOVAL 1324 558 400 ROLLOFFS ACM 5364.5 

2350 TRUCKS ACM 42188.9 

1172 END DUMPS ACM 21038.8 

90 ROLLOFFS STEEL 709.9 

5 FLATBEDS STEEL 33.8 

7 ROLLOFFS CEMENT 115.9 

DELIVERIES 
WEEK ENDING 

LOADS 
BANK RUN 
GRAVEL 

CUBIC 
YARDS 

LOADS 
TOPSOIL 

CUBIC 
YARDS 

06/28/97 878 18,814 

TOTALS 
TO-DATE 1968 40,770 137 3140 
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III. Financial 

Representative: 
Task 

Ceiling Obligated Balance 

ERCS Contractor: 
Drum Removal (1995) 

Demolition/Restoration 

$ 500,000 $ 464,446 

$3,200,000 $2,813,000 $ 887,000 

START Contractor $ 380,000 $ 307,715 $ 72,285 

U. S. EPA: 
Environmental Response 
Team 

Direct Cost 

Indirect Cost 

90,000 $ 28,327 

$ 350,000 

$ 350,000 

$ 108,269 

$ 304,891 

$61,673 

$241,731 

$ 45,109 

City of Nashua In-Kind 
services NA $13,718,300 NA 

State of New Hampshire 
In-Kind Services 

NA $ 188,000 NA 

IV. Future Plans 

OHM will complete site activities in accordance with the U.S. EPA 
Master Work Plan revised on January 30. 

Tentative Schedule: 

Jun 28 - Site Demobilization. 
Jul 28 - finalize vegative cover activities (grass). 

CASE PENDS 
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